HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 10/14/19

DEPARTMENT OF TRANSPORTATION TIME: 08:11:22
LEDGER PRE-ESTIMATE REPORT PAGE: 4
CONTRACT 00-8127 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 95 WORK DONE TO 10-05-2019

DAYS CHARGED PRIOR THIS ESTIMATE: 1127.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
555 CO 116 ITS ELECTRICAL MODIFICATIONS
01 $62,975.0000 L.S. $62,975.00 $3,495.11 $62,975.00
MAJ/ADD ITEM TOTALS $62,975.00 $3,495.11 $62,975.00

589 CO 118-ELECTRICAL AND ITS ADJUSTMENTS
01 $161,500.0000 L.S. $161,500.00 $2,873.00 $161,500.00

MAJ/ADD ITEM TOTALS $161,500.00 $2,873.00 $161,500.00

627 CO 183-FINAL LDS BARRIER DELINEATORS

01 $37.0800 EACH 4,650.00 101.00 5,243.00
$172,422.00 $3,745.08 $194,410.44

ADDED ITEM TOTALS 4,650.00 101.00 5,243.00
$172,422.00 $3,745.08 $194,410.44

631 CO 168-GROOVED PLASTIC LINE-6 INCH

01 $5.0400 L.F. 51,606.00 20,478.00 41,499.00
$260,094.24 $103,209.12 $209,154.96
ADDED ITEM TOTALS 51,606.00 20,478.00 41,499.00

$260,094 .24 $103,209.12 $209,154.96



